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1. INTRODUCTION 
This is a report on the work carried out by the Commission in 2007 (January – December 
2007) on the development of the Visa Information System (VIS). It is the fourth progress 
report
1 presented by the Commission to the Council and the European Parliament in 
accordance with Article 6 of Council Decision No. 2004/512/EC of 8 June 2004 establishing 
the Visa Information System (VIS)
2. This decision provides that the Commission, assisted by 
the SIS II Committee
3, is responsible for developing the VIS, whereas the national systems 
shall be adapted and/or developed by the Member States.  
2. PROJECT STATUS 
2.1.  Progress during the period under review 
The VIS Project is divided into three phases. Phase 1 (Detailed Design) has delivered all the 
documents necessary to fully describe the VIS from a technical perspective. The system will 
be developed and deployed during phase 2 (Development, Testing and Deployment). Finally, 
during phase 3 (Migration and Integration), Member States will connect their national systems 
to the VIS central database. Phase 1 of the project was closed during the previous reporting 
period and phase 2 is in progress. The Main Development Contractor has completed an 
analysis of the additional system development work needed to make the VIS fully compatible 
with the proposed legal framework agreed in June 2007 and to prepare the interfacing with the 
biometric component, the Biometric Matching System (BMS). 
2.1.1.  Legal framework for the VIS 
In June 2007, political agreement was achieved between the European Parliament and the 
Council on the "VIS legislative package", consisting of the Regulation concerning the Visa 
Information System (VIS) and the exchange of data between Member States on short-stay 
visas
4 (VIS Regulation) and a third pillar Council Decision
5. The EP plenary voted on 7 June 
2007. The Council endorsed the amendments made by the EP in the JHA Council meeting on 
12 June 2007. The regulation and decision constitute a single legislative package. The VIS 
Regulation defines the purpose and functionalities of the VIS and the responsibilities for this 
system. It also establishes conditions and procedures for the exchange of data between 
Member States on applications for short-stay visas and on the decisions taken in relation 
thereto. The data to be processed in the VIS shall include alphanumeric data, photographs and 
fingerprints of the visa applicant, in order to ensure reliable verification and identification.  
The VIS Decision concerns access for consultation of the Visa Information System (VIS) by 
designated authorities of Member States and by Europol for the purposes of the prevention, 
detection and investigation of terrorist offences and of other serious criminal offences. 
The break-through achieved by the political agreement on the legal framework for the VIS 
provided the clarity needed to allow re-scheduling to go ahead (see 2.1.2 below). 
                                                 
1  For the third report, see the Commission staff working paper of 13 June 2007 on the development of the 
Visa Information System (VIS), SEC (2007) 833. 
2  OJ L 213 of 15.6.2004, p. 5. 
3  The comitology framework for both the SIS II and VIS projects in the development phase, set up by 
virtue of Article 5 (1) of Regulation No 2424/2001 (OJ L 328, 13.12.2001, p. 4). 
4  PE-CONS 3630/1/07 REV1. 
5  Council document 13607/07.  
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2.1.2.  Rescheduling the VIS 
The original VIS schedule indicated that the VIS would go live in March 2007, but with only 
6 Member States, each connecting to at least one consulate, without biometrics. This was 
based on the assumption that the legal framework for the VIS would be adopted in the 
summer of 2006. 
A technical rescheduling was prepared in September 2006 when it became clear that the go-
live strategy had changed to a gradual regional approach, starting in Northern Africa and 
including biometrics. This was based on the assumption that the legal framework would be 
adopted in January 2007. 
Despite the legal uncertainty at that time, Commission services decided to continue 
development of the VIS on the basis of the current legal proposals and activities were 
scheduled until the end of 2007, but not beyond, given that development activities are largely 
dependent on requirements set out in the legal basis, on which no agreement had been reached 
at the time.  
Given that system development in Member States was stalled by the same problem, 
preparation for a revised schedule took place in close cooperation with experts from the 
Member States, with a view to ensuring that it was realistic. Workshops regarding the 
adoption of the legal basis were held with Member States in February and March 2007 to 
discuss different scenarios and outstanding technical issues. The revised schedule was finally 
presented in September 2007, following discussions by the VIS National Project Managers in 
June and July 2007 (by which time political agreement had been reached on the legal 
framework) and support by the SIS II Committee.  
According to this revised schedule, taking into account all requirements of the legal basis, the 
Central VIS is due to be ready for operations by the end of May 2009. Key intermediate 
milestones include availability of the complete Detailed Technical Specifications by 
September 2008, readiness of network connections in OST (Operational System Tests) 
Member States by late September 2008 and starting of tests involving the Member States in 
late November 2008 for completion by May 2009.  
2.1.3.  Development of the Central System 
The target was to have the central system developed and tested by the end of 2006. This was 
not possible due to the fact that political agreement had not yet been reached at that time on 
the VIS Regulation, which inter alia defines the purpose, the functionalities and 
responsibilities for the VIS. At the start of 2007, there was no clear indication of the likely 
timing for adoption. Pending the political agreement on the VIS Regulation, reached 
subsequently, in June 2007, the Commission services decided to pursue a pro-active approach, 
continuing development of the VIS on the basis of the current proposal.  
A number of key deliverables defining the system to be developed were provided to the 
Member States in 2007
6. Revised versions of the specifications (Interface Control Document 
Version 1.62 and Detailed Technical Specification Version 1.2 delivered in October and 
November 2007 respectively) take account of the agreement on the legal proposals and the 
requirements for interfacing with the Biometric Matching System.  
                                                 
6  In particular, three versions of the Interface Control Document (ICD) and the related CD simulators, 
four versions of the Detailed Technical Specifications (DTS), final Detailed Functional Specifications 
and a Draft Acceptance Plan (version 1.30).  
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2.1.4.  Development of the Biometric Matching System  
The original VIS development schedule specified that the inclusion of the biometric 
components of the system (the Biometric Matching System - BMS) would only take place 
after the implementation of the alphanumeric part of the system. However, on 24 February 
2005, the JHA Council requested that the VIS become operational with biometric 
functionalities from the onset.  
The Main Development Contractor has completed an analysis of the system development 
work needed to make the VIS fully compatible with the legal framework and to prepare its 
interfacing with the BMS. This resulted in the delivery of the final Detailed Functional 
Specifications by the end of 2007. The contract for BMS development had to be suspended 
until adequate progress had been made with VIS development. Biometric updates will have to 
be included in the next Interface Control Document for VIS (version 1.7). Meanwhile, 
Member States have received software kits for the quality check and a presentation of the 
BMS demonstrator giving details of the biometric workflow at Consular and border posts.  
Preparations for subsequent testing (including tools) are in progress. There will be various 
phases of tests both at central level and in collaboration with the MS.  
2.1.5. Site  Preparations 
The works for upgrading the electrical power supply for the Central VIS at the Strasbourg site 
(supported via a grant from the Commission to the French authorities) were completed on 16 
August 2007. The VIS hardware for the Central Unit in Strasbourg was delivered on 3-4 
September 2007 and installation was completed without the application itself by the end of 
October 2007.  
Hardware for the Central VIS back-up site in St. Johann im Pongau, Austria was delivered at 
the beginning of October 2007 and the installation was completed, without the application 
itself, by mid-November 2007. 
After the completion of a study on power distribution for BMS and following a number of 
intensive workshops between the local contractor and the European Commission, agreement 
was reached on the power distribution for the BMS and how to install the system on both 
sites.  
2.1.6. Network 
The scope of the VIS project includes the provision of a wide area communications network 
between the National Interface in each Member State and the Central VIS to allow the 
national and central systems to communicate. This network satisfies requirements for 
availability, security, geographical coverage and service level. The contract for the s-TESTA 
network was awarded in 2006 to a consortium comprising OBS (Orange Business Services) 
and HP (Hewlett-Packard). 
The network was initially due to be installed in two waves: firstly, in the Member States 
participating in the Operational System Tests, i.e. Germany, Estonia, Finland, Italy, Sweden, 
Slovenia, Norway and Portugal and, secondly, in Member States participating in the 
Provisional System Acceptance tests (tests on the central system in conjunction with a 
significant number of national systems).  
At the end of 2007, after agreement of the revised global schedule for VIS, the Commission 
services revised the scheduling of network delivery. The network contractor agreed to install 
the network for all Member States by 30 June 2008.  
EN  7     EN 
The adoption of a Commission decision laying down the architecture and requirements of the 
National Interfaces and of the communication infrastructure between the Central VIS and the 
National Interfaces is scheduled for 2008. 
2.1.7.  National Planning and coordination 
The state of progress varies between the Member States, due to different circumstances at 
national level. During 2007 good overall progress was made with the national projects. Very 
positive results were noted in the countries due to participate in the Operational System Tests 
(at the end of 2007, seven of the eight Member States concerned reported that they could meet 
all target dates).  
Each month a Working Group meeting for the Member States’ National Project Managers 
(NPM) is organised by the Commission services in the framework of the SIS II Committee, in 
order to discuss planning issues, risks and activities at central and national project levels. The 
monthly reporting by Member States for these meetings has enhanced the quality, consistency 
and usefulness of the information available on their national projects. In September 2007, 
after approval of the revised schedule for VIS, the Commission services adapted the key 
milestones in the monthly reporting form and re-launched the reporting exercise. The majority 
of Member States are now reporting via this new system. Meanwhile, the Commission 
services have also received information on progress at national level in countries that will 
fully apply the Schengen acquis at a later stage
7. 
2.1.8.  Roll-out to Consular posts 
According to Article 48(1) of the draft VIS Regulation, biometric data should be collected 
from the start of operation of the VIS. In continuing preparation for this roll-out, a second 
pilot project for the capture, storage and verification of biometric data from visa applicants 
(BIODEV II), led by the French and Belgian administration, but incorporating several other 
Member States, continued in 2007. Both BIODEV and BIODEV II intend to demonstrate how 
to facilitate the implementation of the VIS at Member States’ consulates and border crossings 
through the establishment of common enrolment facilities or other consular cooperation 
initiatives. The findings of BIODEV were released to Member States at the end of the current 
reporting period and additional findings of BIODEV II are due to be presented in 2008. 
2.2.  Commission project management 
2.2.1.  Planning and budget 
Commitment appropriations in the 2007 general budget amounted to € 32 million. The main 
components of expenditure during 2007 were site preparation, the network, preparation of 
biometrics (additional features), security audit, external assistance for project management, 
audit and evaluation, running costs for the development phase, studies and changes to the VIS 
(due to developments with the legal texts). 73.35% of the total VIS appropriations had been 
committed and 69.30% of payment appropriations had been paid by the end of the reporting 
period. The delay in agreement on the legal framework triggered a delay with certain 
commitments. These developments also subsequently impacted on the implementation of 
certain payment appropriations in 2007. Commitment appropriations of € 20 million have 
been secured for the next reporting period. 
Commitment and Payment appropriations 2007 
                                                 
7  Cyprus, Bulgaria, Romania and Switzerland  
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Available 
commitment 
appropriations 
Consumed Total  %  Available 
payment 
appropriations 
Consumed* Total  % 
€27,258,110.14 €19,994,843.72  73.35  %  20,023,656.59 13,875,607.13  69.30  % 
  
2.2.2.  Risk management  
In accordance with best practice, the project risks are identified, assessed and monitored on 
an ongoing basis within three risk logs. The main development contractor assesses risks for 
activities within the scope of its contract (development of the central system, provision of 
support and training). The Member States monitor risks relating to their national projects. The 
Commission services also assess the global project risks, comprising, for example, the tasks 
of the main development contractor, the national projects, procurement of network services, 
preparation of the operational sites and adoption of the legal instruments. The Commission 
discusses risks with the Member States on a regular basis during the national project meetings 
and the Project Management Boards with the past, current and future presidencies of the 
Council (see 2.2.4).  
The Project Support Office (PSO), led by the Customer Assistance contractor, was set up at 
the end of 2006 under the supervision of the Commission to assist the VIS project team with 
following up risks, actions and coordination of communication between various stakeholders. 
The PSO began operations in 2007. 
During the reporting period, the overall risk level fell significantly, due to the agreement on 
stable legal proposals and the rescheduling. The main current risks concern the duration of 
system development, the availability of the network, the testing activities, the availability of 
resources, the remaining legislative work and the security documentation. The most 
significant risk at the moment concerns the timely completion of the system development. 
One key risk concerns the possibility that the network provider may not install the central 
network interface as planned. In the area of testing, there is a risk that insufficient Member 
States will be ready on time for certain tests on the central system to be carried out with their 
involvement (OST & PSAT). There is also a risk that approval of the document describing the 
Test Design will take longer than foreseen. There are significant risks concerning availability 
of adequate financial and human resources (for various reasons including a potential SIS II 
delay, preventing transfer of staff from SIS II to the VIS project, difficulty to find specialised 
staff in case of staff turnover and potential inability of the main development contractor to 
finalize development within the agreed time frame. Further delays concerning the formal 
adoption of the VIS Regulation will pose a serious risk in the Comitology work to be 
completed before the entry into operation. In addition, a late adoption of the amended 
Common Consular Instructions (CCI) and the amended Schengen Borders Code may pose a 
risk on the finalisation of the system development. In the area of security, there is a risk that 
the final versions of certain documents (other than the security target) may not be available in 
time. Action plans are in place to address all key risks.  
2.2.3. Communication 
The Commission services report regularly on the status of the VIS central project to the 
Member States in SIS II Committee meetings and VIS Working Group meetings. 
Furthermore, as mentioned above, Member States provide monthly updates on progress with 
their national projects.   
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Finally, the good practice of bilateral meetings between National Project Managers and the 
Commission's technical VIS team continued in 2007, allowing Member States to discuss in 
further detail progress with their specific national project and with the central project and 
other issues of particular concern to them.  
During the reporting period, there were eleven one-day combined National Project Manager 
and Working Group meetings and two one-day National Project Managers' meetings. 
2.2.4.  Project management board (PMB) 
The VIS Project Management Board was established in 2004. Since 2005 it includes 
representatives from the countries holding the current Council Presidency, all preceding 
presidencies since its establishment and the two forthcoming presidencies, in order to ensure 
continuity of Member States' involvement in the project. During the reporting period, this 
board met eight times to discuss project management issues with project stakeholders, the 
main development contractor and the quality assurance contractor. 
2.3.  SIS II Committee meetings 
There were eleven meetings of the SIS II Committee during the period under report, during 
which progress with the development of the VIS project was discussed. 
In addition to regular SIS II Committee meetings, VIS working groups composed of Member 
States’ experts are organised by Commission services to discuss detailed technical issues. 
These meetings generally focused on issues of concern to the Member States and issues 
arising from specific project deliverables. The Commission, the Member States and the main 
development contractor gave presentations on the issues of concern to Member States. 
Workshop sessions were also organised, in order to have closer contact with and greater input 
from the Member States. In addition, informal meetings with National Project Managers were 
organised, in order to discuss the new schedule of the VIS project. 
3. CONCLUSIONS AND PERSPECTIVES 
2007 was characterised by the political agreement on the legal framework which allowed the 
rescheduling of the project and clarification of the development work needed for 
incorporation of the BMS into the VIS. The political agreement on the legal framework in 
mid-2007 enabled good progress to be made with development, building on the pro-active 
work carried out in the first half of the year on the basis of the previous versions of the legal 
proposals. At the end of the reporting period, the project remained fully on track with the 
revised schedule finalized in September 2007. With regard to financial matters, certain 
commitments were suspended in the first half of the year, pending the political agreement on 
the legal framework in June 2007. From that time onwards, efforts were made to move ahead 
as efficiently and effectively as possible with financial implementation. This resulted in 
positive year end figures for both commitments and payments. Communication with Member 
States remained excellent and relationships were strengthened within the working group 
meetings.  